
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:41 PM

Run date

Time

Reviewer: Wilcox, Jason 08-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 025 Date: 18-Mar-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 191

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on the 1 E - 2 E North wing lower
plates welding , middle U ribs bolting , & wall B welding . Crews started at 7:00 AM.

Rory , & Jeremy had to work on the North wing . Crews had to work on the cover pass for the
3.75 meter long weld between N11 & N 19 . They had to grind the previous weld & calibrate the welding
machine , & heat the area . Crews started at 7:10 AM. They were done at were 8:10 AM.

Rory started the 1 pass at 8:20 AM. The cover pass was done at 9:30 AM. It took 2 passes to
complete the weld . Crews had to clean & grind the previous weld , check with the inspector before going
to the 2nd pass .

After that, crews had to disassemble the Bug - O machine , track , & base plate , clean the surface
& the edge of the plates between N19 & N 24 . Rory had to weld 0.3 meter between the N 25 & 24 in order
to set the machine properly .

In addiiton to that , crews had to set in place the base plate assemble the Bug - O track &
machine , heat the area , & calibrate the welding machine . Crews were done at 1:00 PM.

Jeremy started the 1st pass for the 3.0 meter weld at 1:10 PM. At 3:30 PM. Crews had completed 3
passes . At 5:00 PM. 5 passes were completed . Crews lost the power 3 times in the afternoon . Crews will
work on the cover pass tomorrow to complete the 3.0 meters weld .

Finally , Crews had to wrap up their tools & equipment. They left at 5:20 PM. Bernie , Rick , Dan , &
Scott were on the site

Salvador & Lloyd had to work on the lower back bar . Crews had to use the plasma cutter to cut the
bar . Salvador had to set up the machine . He started the 1st cut at 8:00 AM. At 8:45 AM. He had to stop
to adjust the track . He resumed cutting the back bar at 11:00 AM. At 5:00 PM. Most of the back bar was
removed . 2 more passes & the back bar will be completely removed . Crews left at 5:20 PM.

Jinquan , & Chun had to work on the South side wall ( Wall B ) . Crews had to clean & grind the
weld after removing the back bar yesterday . Jessie , Rick were on the site following on their work . Crews
were done cleaning & grinding the weld at 10:45 AM.

Crews had to problem with the welding machine . They left the site at 3:30 PM. Jordan & Mitch
came to the site to finish the weld . Crews were done at 5:10 PM. They left at 5:20 PM.

Darryl , Jose , & Walter had to work on the middle U ribs . Crews had to remove the temporary bolts
& pins , align the plates , install the filler plates , & install the permanent bolts . Crews started at 7:10 AM.
They were done at 5:10 PM.

Earl & Ian had to work on the back bar for wall F in 3 E - 4 E . Crerws had to weld 3 temporary
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adjustment brackets . They started at 7:15 AM. Crews were done at 8:45 AM. They left at 9:00 AM.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MITCHELL SITTINGERIronworker 0.00 2.00 0.00 2.00

JNM JORDAN HAZELAARIronworker 0.00 2.00 0.00 2.00

APP IAN MURPHYIronworker 2.00 0.00 0.00 2.00

FOR EARL CLAYBORNIronworker 2.00 0.00 0.00 2.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

JNM JINQUANG HAIronworker 8.00 0.00 0.00 8.00

JNM Chun FIndustrial Hygienist 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

FOR DARRYL WEBBIronworker 8.00 2.00 0.00 10.00

LLOYD GLOVERIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00
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